

SE 2nd Street: SE 12th Ave – SE 5th Ave (Ontario) Team Check-in

Update April 9, 2020

Knife River Co. (KRC) & ODOT RE Office

Active on Project - Week of the April 13rd thru 17th:

1. Friday April 10th KRC will do some asphalt saw cutting at tie in at 12th Ave.
2. Road work Signs have been installed and Detour signs are staged.
3. Monday mobilizing equipment.
4. Set up Detour and begin using it.
5. Begin removal of Asphalt between 12th and 9th by KRC.
6. Following week sub excavate East side of road.

Any questions, please call.

Lee R. McDannel

Lee.r.mcdannel@odot.state.or.us

ODOT Ontario Construction

Project Coordinator

1390 SE 1st Ave

Ontario, OR 97914

Office# 541-823-4030

Cell# 541-709-0070