



Ontario Roadway Improvements

Dear Ontario Resident,

Even though we are in the midst of the Coronavirus pandemic and subject to a number of quickly changing parameters, we are formulating plans for roadway improvements along the SE 2nd Street Corridor. If restrictions and conditions allow, our plan is to make several roadway improvements within the City’s existing right-of-way between April and October 2020.

Funded in part through a grant from the Oregon Department of Transportation (ODOT) and the City of Ontario, this project will include road widening, intersection realignments, utility relocation, and the construction of new bike lanes, detached sidewalks, driveway approaches, ADA curb ramps, and landscaping. ODOT will be managing the project on a daily basis, but please refer to the schedule at the bottom of this page for specific project location areas and work timelines. *See map on back of this page for a map for more details of project area phases.*

What to Expect

Residents and property owners will experience minor delays along the SE 2nd Street corridor, including 12th to 9th Aves, 9th to 7th Aves, and 7th to 5th Aves, due to temporary street closures through traffic. Most delays will be minimal, and people will still be able to access their driveways throughout most of the construction area. However, there will be temporary situations where on-street parking, sidewalks, and driveways are closed as improvements are made in front of your property.

Construction Timeline

The project is scheduled to be completed in 3 Phases. While the construction team and the City will work diligently to maintain the schedules below, please be patient if changes occur due to challenges such as inclement weather, unanticipated subsurface conditions, and further COVID 19 restrictions, etc. Please check website for updates.

Construction Phases	Apr	May	Jun	Jul	Aug	Sep	Oct
Phase 1: 12 th Ave to 9 th Ave	[Orange bar from Apr to Jun]			[Orange dot]			
Phase 2: 9 th Ave to 7 th Ave				[Orange bar from Jul to Aug]		[Orange dot]	
Phase 3: 7 th Ave to 5 th Ave						[Orange bar from Sep to Oct]	

Contact Information

Brandon Thomas, P.E.

Assistant Resident Engineer,
 ODOT Construction - Ontario

Email: Brandon.Thomas@odot.state.or.us


Phone: 541-823-4019

Website: <https://www.ontariooregon.org/>





SE 2nd Street Construction Phasing



What You Can Do

To facilitate a smooth and timely improvement project, we are requesting all property owners remove private property from within the City's existing right-of-way prior to the Construction start date for your phase. This would include any landscaping, fencing, or other owner installed property. Private property left within the right-of-way will be removed by the contractor and disposed. The Contractor is responsible for relocating mailboxes.

- **La información para las personas de habla hispana se puede obtener poniéndose en contacto con el siguiente número: 541-881-3216**
- **For people leasing or renting property on SE 2nd Street, please forward this letter or contact the current owner.**

We are excited to bring these improvements to your neighborhood and across the City! With your help we will be able to complete this project on time and with fewest delays as possible. We appreciate your support through this construction process.